ANCHOR
QEA &2

720 Olive Way

Suite 1900

Seattle, Washington 98101
Phone 206.287.9130

Fax 206.287.9131

October 17, 2011

Sean Sheldrake

Project Coordinator

U.S. EPA, Region 10

1200 Sixth Avenue, M/S ECL-111
Seattle, Washington 98101

Re:  September 2011 Monthly Progress Report
Administrative Settlement Agreement and Order on Consent for Removal Action

U.S. EPA Region 10 Docket No. CERCLA 10-2009-0255
Gasco Sediments Site within the Portland Harbor Superfund Site

Project Number: 000029-02.28

Dear Mr. Sheldrake:

This monthly progress report provides information required by Section VIII, Paragraph 26, of
the Administrative Settlement Agreement and Order on Consent for Removal Action (Order)
for actions take in September 2011 at the Gasco Sediments Site within the Portland Harbor
Superfund Site.

1. ACTIONS TAKEN IN THIS MONTH AND PROBLEMS ENCOUNTERED

The following actions and correspondences occurred in this month:

e September 1-30 — Continued completion of laboratory analysis and data validation on
the samples collected during completion of the re-sampling addendum. Final Project
AIR and Data Gaps QAPP. Anchor QEA communicated with the US. Environmental
Protection Agency (EPA), DEQ, Tribes and other stakeholders regarding scheduling the
Engineering Evaluation/Cost Analysis (EE/CA) technical briefing required in the
Statement of Work.

e September 14 — Anchor QEA submitted the Gasco Sediments Site monthly progress
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2.

report to EPA.

September 15 - NW Natural received directed comments from EPA to conduct
extractable petroleum hydrocarbon (EPH) analyses on archived soil and sediment

samples collected as part of the Final Project AIR and Data Gaps QAPP sampling.

September 19 - NW Natural directed the laboratory to conduct the EPA-directed EPH

analyses.

September 20 - NW Natural and Siltronic Corporation met with EPA regarding the
results and evaluations of the Final Project AIR and Data Gaps QAPP sampling in
preparation for the EE/CA technical briefing. NW Natural provided EPA with verbal

agreement to complete the directed EPH analyses.

September 21 — Anchor QEA submitted the bioassay reports for the Phase I Amphipod
Bioassays and the Phase II Midge Bioassays to EPA.

RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

The results of the monthly visual monitoring of the shoreline area in the direct vicinity of the

pilot cap are provided as Attachment A. The field sampling results obtained during completion
of the EPA-approved Final Project AIR and Data Gaps QAPP and subsequent EPA-approved
addendum will be reported in the Draft EE/CA and Data Report.

3.

SCHEDULE OF ACTIVITIES FOR THE NEXT MONTH

Anchor QEA anticipates the following activities to occur in the next month:

4.

Submittal of the October monthly progress report.
Completion of monthly visual monitoring of the pilot cap area.
Completion of laboratory analyses of EPA-directed EPH analyses.

Technical briefing between NW Natural, Siltronic Corporation, EPA, DEQ, Tribes and
other stakeholders to present the proposed alternatives to be carried through the Draft
EE/CA and Data Report on October 19.

ANTICIPATED PROBLEMS AND PROPOSED RESOLUTIONS

No problems or unforeseen conditions were encountered.
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Please contact the undersigned if you have any questions or require additional information.

Sincerely,

(Cpor Bt
Ryan Barth, P.E. Carl Stivers, Partner
Assistant Project Manager Project Manager
Attachments:
Attachment A Monthly Visual Monitoring Report for Pilot Cap Vicinity
Cc:
Bob Wyatt, NW Natural

Patty Dost, Pearl Legal Group PC

Tom McCue, Siltronic Corporation

Alan Gladstone and Hanne Eastwood, Davis Rothwell Earle and Xochihua
James Peale, Maul Foster Alongi, Inc.

Lance Peterson, Camp Dresser McKee

Matt McClincy, DEQ

Dana Bayuk, DEQ
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Visual Observations Log Form

Date
Location:
Project Name:

Monitoring Period:

Time Observations
Started:

Weather Conditions:

Wave Action
Observations:

Photographs Taken:

September 13, 2011 Project Number: 000029-02 BG-28 Task 3c

NW Natural “Gasco” Site

NW Natural — Gasco

Monthly (Year 5)—September 2011

Time

September 13,2011 @ 15:30 Observation September 13, 2011 @ 16:30

Concluded:

Overcast, 70 degrees Fahrenheit, winds 0-5 knots from the northwest.

Light wave action (0.2 — 0.4 feet in height)

.

Tidal Conditions:

Willamette River level on 09/13/2011 ranged in elevation from 1.73 to 5.19
feet. The Willamette River level during photos was approximately 1.91 feet
measured at 16:00 (River Level Elevation Datum: Morrison Gage Height).

Observations of
Erosion/Deposition:

No erosion/deposition is evident along the shoreline. Four organoclay mat
material segments are exposed and visible. One section of organoclay mat 20
feet in length is visible at the upriver extent of the cap area. Near the
midpoint of the cap area shoreline, two segments 4-foot and 1-foot in width
are exposed approximately 10 feet from the water’s edge. A 30-foot section
of mat material is exposed near the downriver extent of the cap (Photo 1).

Observations of Long-term
Controls (i.e., oil booms,
organo-clay mat, etc.)

During the observation, the Fuel and Marine Marketing (FAMM)
containment boom was placed around a fuel barge moored at the ship dock.
Buoys that identify the cap area to mariners are in place as installed. The
position of the FAMM oil boom, warning buoys, and a general overview of
the site shoreline is shown in Photo 2.

Other Comments:

No sheen is evident in or around the cap area. Photo 3 shows the water
surface and shoreline immediately downriver of the sediment cap.

Recorded by:

Douglas Laffoon
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clay mat,

Photo 1—exposed section of organo along shoreline

near downriver extent of cap (09/13/11):
LY "

Photo 2 — FAMM oil boom shown around fuel barge and mariner warning buoys in place across pilot
cap area. (09/13/11):
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Photo 3 — Conditions immediately downriver of cap area (09/13/11):
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